Department of Energy

Ohio Field Office
Fernald Environmental Management Project
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155

DEC 2 3 2003

Mr. Paul Pardi, RCRA Group Leader DOE-0061-04
and FFCA Project Manager

Ohio Environmental Protection Agency

Division of Hazardous Waste Management

401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr. Pardi:

CERTIFICATION OF CLOSURE OF FERNALD CLOSURE PROJECT HAZARDOUS WASTE
MANAGEMENT UNITS

The purpose of this letter is to outline, for the Ohio Environmental Protection Agency
(OEPA) concurrence, the process to be used for achieving final certification of closure for
Hazardous Waste Management Units (HWMU) closed under the Integrated RCRA/CERCLA
Process. Closure certification of these units is described in Section V.4 of the June 1996
Integrated RCRA/CERCLA Director’s Findings and Orders (DF&O), which states the
following:

For the HWMUs identified in Attachment A of these Orders, the Respondent and
FERMCO are hereby exempted from complying with OAC Rule 3745-66-13
provided that they submit Remedial Action Reports for the HWMUs contained in
Operable Units 1,3, and 5 within sixty (60) days from completion of remedial
activities at each operable unit, which completion is determined by the USEPA, in
accordance with CERCLA. These Remedial Action Reports shall certify that the
HWMUs contained in Operable Units 1 and 3 have been closed, and that the
environmental media in Operable Unit 5 has been managed, in accordance with the
final remedies contained in the Records of Decision and in accordance with the
Director’s closure performance standards.

Enclosed is a table identifying the various CERCLA documents that will be used to
document closure of Fernald Closure Project (FCP) HWMUs remediated under the
Integrated RCRA/CERCLA process. The table is divided into pre-remediation documents
(analogous to closure plans) and post-remediation documents (analogous to the closure
certification reports). Past and projected submittal dates are provided to show the relative
timing of these submittals.
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As discussed in a November 5, 2003 telephone conversation with you and Phil Harris of
OEPA, the FCP will utilize the documents identified in the 4™ column of the enclosed table
(primarily the Complex Project Completion Reports and the Area Certification Reports) to
provide information on field activities completed to remediate these units. These reports
contain the same type of information as the closure certification reports submitted under
the RCRA closure process. Approval of these reports by OEPA will signify concurrence
that the remediation of these units has been completed in accordance with the DF&O and
that no more fieldwork is required to achieve closure of these units. The only information
that would not be included in the reports identified in Column 4 is the closure certification
statement. This statement will be provided in the various Remedial Action Reports
(identified in the 5™ column of the table) and will be used to meet the requirement for
closure certification specified in Section V.4 of the DF&0. This statement will be signed
by an authorized facility representative. The Remedial Action Reports will not contain
detailed information on activities completed to close out each HWMU, but will reference
the CERCLA documents that were submitted which provided this information.

It should be noted that the documents identified in the table for HWMUs located in
Operable Unit 1 (OU1) (Waste Pits 4 and 5) are based on a proposal submitted by the FCP
to redefine the scope of remedial activities performed for this OU. Under this proposal, the
FCP would complete excavation and disposition of the waste pit material as part of the
remediation of OU1. Excavation, disposition and certification of the underlying soils would
be completed under QU5 and documented in the OU5S Interim Remedial Action Report. As
a result, certification language to address final closure of these HWMUs would be provided
in the OUB Interim Remedial Action Report rather than the OU1 Remedial Action Report.

The only potential issue is the requirement in Section V.4 of the DF&O for submittal of the
OU1, OU3 and OUS Remedial Action Reports within sixty days of completion of remedial
activities at each operable unit. Under the CERCLA process, there are no dates
established for the submittal of these reports. Since the purpose of the DF&0O was to
integrate substantive RCRA closure requirements into the existing CERCLA process, the
use of the DF&O to establish regulatory milestones would seem to fall outside of its
intended scope. The FCP anticipates that these reports will be submitted within these
time frames. However, if it appears that the submittal of these reports will significantly
exceed the 60 days, OEPA will be contacted to initiate further discussions regarding
compliance with this requirement. DOE is requesting your written concurrence to the
strategy outlined by this letter.
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If you have any questions or require additional information, please contact Ed Skintik at
(513) 648-3151. :

Sincerely,

WG T

FCP:Skintik WiIIiam'J aylor
Director

Enclosure: As Stated

cc w/enclosure:

J. Sattler, OH/FCP

T. Schneider, OEPA-Dayton

J. Saric, USEPA-V, SR-6J

B. Brucken, Fluor Fernald, Inc./MS65-2
J. D. Chiou, Fluor Fernald, Inc./MS64

S. Lorenz, Fluor Fernald, Inc./MS52-5

AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosure:

K. Johnson, OH/FCP

D. Carr, Fluor Fernald, Inc./MS1
T. Hagen, Fluor Fernald, Inc./MS1
ECDC, Fluor Fernald, Inc./MSb2-7
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bcc w/enclosure:
J. Reising, OH/FCP




ATTACHMENT
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT
HAZARDOUS WASTE MANAGEMENT UNITS

4 (27)
Waste Pit 5 (42)

Design/Remedial Action
Documents Packages
{submitted 8/98, 8/99)

Integrated Remedial Design
Packages for Waste Pits:
Excavation/disposition of
underlying soils (planned for
submittal in 2004)

Area 6, Waste Pits
Certification Design Letter:
Procedures for soil sampling
to certify FRL attainment
(planned for submittal by
7/05)

OU1 Final Remedial Action

Report: Excavation/disposition
of Waste Pit Materials (planned

for submittal in early 2005}

Area 6, Waste Piis Certification

Report:
Excavation/disposition of

underlying soils and results from

soil sampling to demonstrate
FRL attainment (planned for
submittal by 3/06)

Report: Statement certifying that
Waste Pits 4 and 5 have been
closed and that the environmental
media in OU5 has been managed
in accordance with the final RODs
and the Director’s performance
standards (planned for submittal
in 5/06)

Note: This is based on a
10/16/03 letter sent to Ohio and
US EPA proposing to redefine the
scope of OU1 (i.e. OU1 would
include excavation and disposition
of waste pit materials while
remediation of the underlying soils
would be addressed through the
OU5 ROD).

If this proposal is denied, the
certification statement will be
included in the QU1 Final
Remedial Action Report, which,
under this scenario would not be
scheduled for submittal untit
7/06.
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"0U3 (Above-
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System (10)

Grade
HWMUs Box Furnace‘(14)
without soil

Oxidation Furnace #1 (15)
CP Storage Warehouse (19)
Plant 1 Storage Building (25)
Trane Incinerator (28)

Plant 8 Warehouse (29)
Pilot Plant Warehouse (33)
KC-2 Warehouse (34)

Plant 9 Warehouse (35)
‘Plant 6 Warehouse (37)
UNH Tanks (46 - 50)

T-2 (54)

ATTACHMENT
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT
HAZARDOUS WASTE MANAGEMENT UNITS

Cor;iplex Implémentation
Plans: D&D of HWMUs
{submitted 3/96-4/02)

il
Complex Project Completion
Reports: D&D of HWMUs
{(include resuits from decon
rinseate sampling, if
required)/Disposition of HWMU
debris {first report was
submitted 12/97; last report
planned for submittal by 11/05)

e

OU3 Final Remedial Action
Report: Statement certifying that
these HWMUs have been closed
{planned for submittal in 7/06)
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0uU3/0U5b
(Above-
Grade
HWMUs
with soil
contaminatio
n)

Support Structures - #20)

ATTACHMENT
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT
HAZARDOUS WASTE MANAGEMENT UNITS

UiCLOSUR
Plant 1 Complex, Phase Il
Implementation Plan: D&D
of above-grade components
(i.e. tension support
structures) — submitted

8/02

Area 3B/4B/5 Integrated
Remedial Design Packages:
Excavation/disposition of at-
and below-grade materials
and underlying soils (Draft
submitted 3/03, Final
planned for submittal in
11/03)

Area 3B Certification Design
Letter: Procedures for soil
sampling to certify FRL
attainment (planned for
submittal by 10/04)

Plant 1 Complex, Phase li
Project Completion Report:
D&D of above-grade
components/Disposition of
debris (planned for submittal in
11/03)

Area 3B Certification

Report: Excavation/Disposition
of at- and below-grade materials
and underlying soils and resulits
from soil sampling to
demonstrate FRL attainment
(planned for submittal by 3/05)

QU5 Interim Remedial Action
Report: Statement certifying that
this HWMU has been closed and
that the environmental media in
OUS has been managed in
accordance with the final RODs
and the Director’'s performance
standards (planned for submittal
in 7/06)
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OUb (At-
and Below-
Grade/Land-
based
HWMUs)

Fire Training Facility (1)

Drum Storage Area Near Lab
Loading Dock (4)

Drum Storage Area South of W-
26 (5)

Tank Farm Sump (11)
Plant 8 East Pad (17)
Plant 8 West Pad (18)

Abandoned Sump West of Pilot
Plant {(22) :

Storage Pad North of Plant 6
(36)

Sludge Drying Beds (41)

ATTACHMENT
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT
HAZARDOUS WASTE MANAGEMENT UNITS

Area-Specific Integrated
Remedial Design Packages:
Excavation/disposition of
materials and underlying
soils {submitted 4/99 -
11/03)

Area-Specific Certification
Design Letters: Procedures
for soil sampling to certify
FRL attainment {submitted
10/99 - 12/05)

Area Certification Reports:
Excavation/Disposition of
materials and underlying soils
and results from soil sampling
to demonstrate FRL attainment
(submitted 10/00 - 4/06)

OUb5 Interim Remedial Action

Report: Statement certifying that
these HWMUs have been closed
and that the environmental media
in OU5 has been managed in
accordance with the final RODs
and the Director’'s performance
standards (planned for submittal
in 7/06)
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